COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 26/ 2019

ESTI MATE SUMVARY 09: 56: 48
CONTI D C21463A ESTI MATE NO: 0005 PROG SPEC YR 2005
PCN: 21463A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.0 DAYS TINE ALLOW 110 WORK DAYS
SH 141 SOUTH OF DI VI DE ROAD RESURFACI NG PERCENT TIME:  91.82 ORI G TI ME ALLON 110 WORK DAYS
PROJECT NO. STR141A- 047
SH 141 SOUTH OF DI VI DE ROAD RE
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 26/ 2019 DATE TI ME STARTED 04/23/2019
2273 RI VER ROAD DATE LET 01/17/ 2019 DATE WORK BEGAN 04/ 23/ 2019
DATE AWARDED 01/24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 14/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 23/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 6,886, 867.61 PARTI Cl PATI NG $  6,883,367.97 $ 522, 360. 61
AWARD PRQIECT AMT: $ 6,640, 287. 15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 95% TOTAL EARNI NGS 6, 883, 367. 97 522, 360. 61
FUNDS AVAI LABLE: $ 3,499. 64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 883, 367. 97 522, 360. 61
TOTAL CLAI MS: $ 0.00 RETAI NAGE -99, 604. 31 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 783, 763. 66 522, 360. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 783, 763. 66 522, 360. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 522, 360. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21463A-BI D ESTI MATE RUN 09/ 26/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0005 09: 56: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00090 *Renoval of Delineator 485. 000 485. 000
EACH 0. 000 0. 00
5. 25000 485. 000 2,546. 25
0015 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
4. 15000 0. 000 0. 00
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 900. 000 900. 000
SY 0. 000 0. 00
7.15000 900. 000 6, 435. 00
0025 202-00425 *Renpval of Bridge Railing 381. 000 381. 000
LF 0. 000 0. 00
28. 35000 381. 000 10, 801. 35
0030 202-01130 *Renoval of Guardrail Type 3 4,504. 000 500. 000
LF 4,004. 000 12,012. 00
3.00000 4,504. 000 13,512. 00
0035 202-01300 *Rerpval of End Anchorage 10. 000 1. 000
EACH 9. 000 2,790.00
310. 00000 10. 000 3,100. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 329. 000 5, 329. 000
cY 0. 000 0. 00
21. 50000 5, 329. 000 114,573. 50
0045 203-01500 Bl adi ng 88. 000 85. 000
HOUR 3.000 270. 00
90. 00000 88. 000 7,920.00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0055 203-01597  Potholing 4. 500 4.500
HOUR 0. 000 0. 00

220. 00000 4.500 990. 00



CONTI D

CAT NO0200

0060 203-02330

0065

208- 00002

0070

208- 00035

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00107

0095

208- 00207

0100

210- 00810

0105

212- 00006

0110 212-00032

ROADWAY

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
Laborer

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

of Sedi ment

Renoval and Di sposa

Renoval and Di sposal of Sedinment

Sweepi ng (Sedi ment

Renoval )

of Trash

Renpva

Erosi on Contro

Managenent

*Reset

Ground Sign

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
32. 00000
1, 519. 000
LF
5. 50000
0. 000
LF
6. 00000
12. 000
HOUR
35. 00000
0. 000
HOUR
165. 00000
3. 000
HOUR
110. 00000
4. 000
HOUR
180. 00000
32.000
DAY
150. 00000
0. 000
EACH
260. 00000
3. 000
ACRE
1, 350. 00000
3. 000
ACRE

3, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 519. 000
0. 000
1,519. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

4.000
0. 000
4.000

27.000
5. 000
32. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
3. 000
3. 000
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ESTI MATE RUN 09/ 26/ 2019

330.

750.

4, 050

11, 250

.00

.00

.00

.00

.00

00

.00

.00

00

00

09: 56: 48

AMOUNT

8, 354

420.

330.

720.

4, 800

4, 050

11, 250

.00

50

.00

00

.00

00

00

00

.00

00

00



CONTI D:

ROADWAY

CAT NO0200

0115 213-00012

0120

240- 00000

0125

240- 00010

0130

304- 06007

0135

304- 07000

0140

403- 09500

0145

403- 34701

0150

405- 00100

0155

411- 03354

0160

411-10255

0165 411-90010

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Furni sh Hot M x Asphalt

* Hot

M x Asphal t

(Grading SX) (75)

*Heating and Remi xi ng Treat nment

Asphal t Cenent

Performance Grade (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Asphal t Rej uvenating Agent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
ACRE
4, 400. 00000
88. 000
HOUR
80. 00000
0. 000
HOUR
160. 00000
6, 716. 000
cy
47.00000
0. 000
TON
20. 00000
7, 491. 190
TON
90. 00000
30, 803. 690
TON
55. 00000
359, 548. 000
%
3. 25000
1, 699. 100
TON
265. 00000
13, 480. 000
GAL
2.00000
25, 073. 000
GAL

3.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

88. 000
0. 000
88. 000

0. 000
0. 000
0. 000

6, 716.
0. 000
000

000

6, 716.

0. 000
0. 000
0. 000

7,491.
0. 000
190

190

7, 491.

30, 803. 690
0. 000

30, 803. 690

359, 548.
0. 000
000

000

359, 548.

1, 709.
- 10.

800
700

1, 699. 100

13, 480.
0. 000
000

000

13, 480.

25, 073. 000
0. 000

25, 073. 000
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ESTI MATE RUN 09/ 26/ 2019

13, 200.

-2,835.

00

.00

.00

.00

.00

.00

.00

.00

50

.00

.00

09: 56: 48

AMOUNT

13, 200.

7, 040.

315, 652.

674, 207.

1, 694, 202.

1,168, 531.

450, 261.

26, 960.

82, 740.

00

00

.00

00

.00

10

95

00

50

00

90



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

518- 03000

606- 00301

606- 01370

606- 02003

606- 02005

606-11010

607-11525

612- 00001

612-00003

626- 00000

626-01104

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON

ROADWAY

Sawi ng and Seal i ng Bridge Joint

*Quardrail

Type 3 (6-3 Post Spacing)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Fence (Plastic)

*Del i neat or

(Type I)

*Del i neator (Type II1)

*Mobi | i zati on

*Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
219. 000
LF
23. 00000
5, 481. 000
LF
24. 75000
8. 000
EACH
2, 085. 00000
2.000
EACH
3, 100. 00000
18. 000
EACH
4, 150. 00000
381. 000
LF
235. 00000
0. 000
LF
5. 00000
675. 000
EACH
21. 00000
294. 000
EACH
23. 00000
1. 000
LS

405, 000. 00000

1. 000

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

219. 000
0. 000
219. 000

0. 000
5, 481. 000
5, 481. 000

0. 000
8. 000
8. 000

1. 000
1. 000
2.000

2.000
16. 000
18. 000

381. 000
0. 000
381. 000

0. 000
0. 000
0. 000

0. 000
675. 000
675. 000

0. 000
294. 000
294. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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135, 654

16, 680

3,100

66, 400

14,175

6, 762

.00

75

00

00

00

.00

.00

00

00

.00

.00

09: 56: 48

AMOUNT

5, 037

135, 654

16, 680

6, 200

74,700

89, 535

14,175

6, 762

405, 000

10, 000

00

75

00

00

00

00

.00

00

00

00

00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21463A-BI D ESTI MATE RUN 09/ 26/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0005 09: 56: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00009 Modi fied Epoxy Pavement Marking(lnlaid) 1, 644. 000 0. 000
GAL 1, 644. 000 167, 688. 00
102. 00000 1, 644. 000 167, 688. 00
0230 627-00013 Pavenment Marking Paint (H gh Build) 5, 023. 000 5, 023. 000
GAL 0. 000 0. 00
40. 50000 5, 023. 000 203, 431. 50
0235 630-00000  *Flagging 3,123. 000 2, 140. 000
HOUR 983. 000 24,575. 00
25. 00000 3, 123. 000 78, 075. 00
0240 630-00001 *Pilot Car Qperation 816. 000 732.000
HOUR 84. 000 4,200. 00
50. 00000 816. 000 40, 800. 00
0245 630-00007 *Traffic Control Inspection 73. 000 52. 000
DAY 21. 000 5, 460. 00
260. 00000 73.000 18, 980. 00
0250 630-00012 *Traffic Control Management 90. 000 58. 000
DAY 32.000 27, 200. 00
850. 00000 90. 000 76, 500. 00
0255 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0260 630-80341  *Construction Traffic Sign (Panel Size A) 98. 000 88. 200
EACH 0. 000 0. 00
36. 75000 88. 200 3,241.35
0265 630-80342  *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 0. 000 0.00
70. 00000 18. 000 1, 260. 00
0270 630-80359 *Portabl e Message Sign Panel 308. 000 220. 000
DAY 88. 000 2,200.00
25. 00000 308. 000 7,700. 00
0275 630-80360  *Drum Channel i zi ng Device 64. 000 57. 600
EACH 0. 000 0.00

10. 00000 57. 600 576. 00



CONTI D: C21463A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21463A-BI D ESTI MATE RUN 09/ 26/ 2019
PRQJECT: STR141A- 047 ESTI MATE NO 0005 09: 56: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000 9. 900
EACH 0. 000 0.00
15. 00000 9. 900 148. 50
0285 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 16. 000 14. 400
EACH 0. 000 0. 00
15. 00000 14. 400 216. 00
0290 630-80380 *Traffic Cone 150. 000 135. 000
EACH 0. 000 0.00
5. 00000 135. 000 675. 00
0295 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 900 2,880.00
3, 200. 00000 0. 900 2,880. 00
0300 630-85020 *Mbbi | e Attenuator 1. 000 0. 900
EACH 0. 000 0.00
15, 000. 00000 0. 900 13, 500. 00
0305 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 000 0. 00
10, 000. 00000 0. 900 9, 000. 00
0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 45, 719. 680 45, 719. 680
FA 0. 000 0.00
1. 00000 45, 719. 680 45,719. 68
0325 700-70018 F/ A Roadway Snpot hness Incentive 329, 240. 480 329, 240. 480
FA 0. 000 0. 00
1. 00000 329, 240. 480 329, 240. 48
0330 700-70019 F/ A Asphalt Cenent Cost Adjustnent 414, 001. 430 410, 432. 070
FA 3, 569. 360 3, 569. 36

1. 00000 414, 001. 430 414, 001. 43



CONTI D:

CAT NO0200

0335 700-70023

0340 700-70025

0345 700-70034

0350 700-70380

0370 900- 00005

0375 900- 00006

CAT NO0400

0355 620- 00002

0360 620-00012

0365 620- 00020

C21463A
21463A-BI D
STR141A- 047
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

F/ A Erosion Control

Added Item (Day)/ CMO #2 Work Zone Intrusion Alarm

System

Added Item (Dol lar)/ Overweight Truck

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
6, 117.500 6, 117.500
F A 0. 000
1. 00000 6,117.500
-6, 050. 280 -6, 050. 280
F A 0. 000
1. 00000 -6, 050. 280
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
14. 000 14. 000
DAY 0. 000
100. 00000 14.000
-15,074. 000 -15,074. 000
DOL 0. 000
1. 00000 -15,074. 000

61% 6,812, 867.

CAT 0200 CURRENT AMI $ 6, 816, 367.61 %
1. 000 1. 000
EACH 0. 000
30, 000. 00000 1.000
1. 000 1.000
EACH 0. 000
28, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
12, 500. 00000 1.000
CAT 0400 CURRENT AMI  $ 70,500.00 %

61% 6,883, 367.

PRQJECT TOTAL CURRENT AMI $ 6, 886,867.61 %
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ESTI MATE RUN 09/ 26/ 2019

522, 360.

522, 360.

.00

30, 000.
.00

28, 000.
.00

12, 500.

09: 56: 48
CUMULATI VE
AMOUNT

.00
6,117.50

.00
-6, 050. 28

.00
0. 00

.00
0. 00

.00
1, 400. 00

.00
-15,074.00

00

00



